SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:23AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 069 Const Calendar Day: 567 Date: 29-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary: Dispute
Tower Bolting —~
The contractor continue to work on A490 bolting operation at Splice #1. David is tensioning the bolts on
skin E of the East tower. Ryan, Roger and Tony on tensioning bolts on skin C & D. The contractor move
to the North tower due to not having enough bolts for the East tower. They are working on installing the
bolts on the longitudinal stiffener inside the North tower.

Torque varification at the following location:

-Interior skin A of the East tower.

-Interior skin E of the East tower.

-Half of interior skin C of the East tower.

-Half of interior skin D of the East tower.

Note:

The bolts on skin plate C-D corner of East tower were left out in order to make room for ventilation. The
skin splice bolts behind the longitudinal stiffener still need torque varification.

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D

Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D

Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D

Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
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